

LLI-468 I can work

StepForward: activating personal resources
and developing employability skills

Overall activity progress

Alise Luse

Project Manager



Interreg

Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION



KURZEMES
PLĀNOŠANAS
REĢIONS

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu

Work Group & Steering Group

Work Group	Steering Group
Hona Talente -Alise Lūse	Aiga Meri
Anda Vītola -Liene Jūrmale	Sandra Miķelsone-Slava
Birute Viskontiene	Viktorija Reine -Sarmīte Segliņa
Roma Vaičiulyte -Jurga Nekrošiūte	Donvina Dambrauskaite
	Danute Blagniene -Kristina Mazoniene

Temporary replacement: Donvina Dambrauskaite by Inga Karpinienė
Kristina Mazoniene not participating

LP activities in Period 3

Training programme «People with disabilities & labour market»

4 online sessions, 2 on-site sessions (03.06. and 17.06.)




80 trainees in total (all groups)

LP activities in Period 3

Communication

Website
updates 3

FB posts 5



The screenshot shows a web browser window with the URL <https://www.kurzemesregions.lv/projekti/socialas-joma/i-can-work/>. The website header includes the Kurzemes Plānošanas Reģions logo, the Interreg Latvia-Lietuva logo, and the European Union flag. Navigation links for 'JAUNUMI', 'IEPIRKUMI', 'PASĀKUMI', and 'KONTAKTI' are visible. The main content area features six posts:

- 07 Jūn:** Pirmie diplomi saņemti! (First diplomas received!)
- 21 Apr:** Tiešsaistes apmācības noslēgušās! (Online training completed!)
- 01 Feb:** Aicinām pieteikties dalībai apmācībās! (We invite you to apply for training!)
- 22 Dec:** Projekta "I can work" ietvaros tiekas ar uzņēmējiem Talsu novadā un Ventspilī (Meetings with entrepreneurs in Talsi novads and Ventspils within the "I can work" project).
- 03 Dec:** Tikšanās ar vietējiem uzņēmējiem un cilvēkiem ar invaliditāti Talsu novadā (Meeting with local entrepreneurs and people with disabilities in Talsi novads).
- 08 Okt:** Projekta "I can work" ietvaros turpinās uzņēmēju informēšana par cilvēku ar... (Continuation of entrepreneur information about people with... within the "I can work" project).

The sidebar on the right contains the following information:

- Mērķis:** Attīstīt cilvēku ar invaliditāti prasmes, veicināt izpratni par cilvēku ar invaliditāti spēju iesaistīties darba tirgū, būt līdzvērtīgiem sabiedrības locekļiem.
- Īstenošanas laiks:** 01.02.2021 – 31.01.2023
- Finansējums:** € 459 292,97, tai skaitā ERAF līdzfinansējums € 390 399,00
- Projekta vadītāja:** Alise Lūse, +371 67331634

Overall progress Period 1-3

Management

Done: WG meetings (4), Steering meetings (3), Partner Reports (16)

Left: WG meetings (2), Partner Reports (8)

Implementation

Deliverable No.	Deliverable title	Target value	Delivery date
T1.1.1	Individual specialist consultations	2564	31.01.2023

Progress:

PP2 – 288 (P1 & P2)

PP3 - 162 (P1 & P2)

PP4 – 198 (P1 & P2)

Overall progress Period 1-3

Deliverable No.	Deliverable title	Target value	Delivery date
T1.1.2	Skill development groups	5	30.11.2022
Progress: PP2 - wood-working & creative PP3 – kitchen & ceramic PP4 – ceramic			

Deliverable No.	Deliverable title	Target value	Delivery date
T1.1.3	Summer camps	2	30.09.2022
Progress: LP planned in 5 – 9 September 2022 in Kurzeme PP3 planned in 18-22 July 2022 in Lithuania			

Overall progress Period 1-3

Deliverable No.	Deliverable title	Target value	Delivery date
T1.2.2	Training	8	30.11.2022

Progress:

LP - 4 online sessions (done), 2 on-site sessions (03.06. and 17.06.)

PP3 – January/Ferb. 2022 remote + Joint conf. + labyrinth therapy on-going, 16 June 2022 finished

PP4 – end of July 2022

Deliverable No.	Deliverable title	Target value	Delivery date
T1.2.3	Participants at training	211	30.11.2022

Progress:

LP - 80

PP3 - 60 conf. + 20 labyrinth

PP4 – 25 planned

Overall progress Period 1-3

Deliverable No.	Deliverable title	Target value	Delivery date
T1.3.1	Meetings with employers	66	31.01.2023

Progress:

LP - 8

PP3 – n/a

PP4 – started after pandemic, having every last Friday of month

Deliverable No.	Deliverable title	Target value	Delivery date
T1.3.2	Experience exchange trip	2	31.08.2022

Progress:

LP planned in September - October (LT to LV)

PP4 planned 4-5 July (LV to LT), 48 participants

Overall progress Period 1-3

Deliverable No.	Deliverable title	Target value	Delivery date
T1.3.4	Meeting plan with employers & friendship coffee	12	31.07.2022

Progress:

LP - 2

PP3 - friendship coffee 2x a month since May 2021

PP4 - regularly

Overall progress Period 1-3

Investment

Deliverable No.	Deliverable title	Target value	Delivery date
I1.1.1	Improved pedestrian path PP2 - finished		30.09.2022
I1.1.2	Improved pedestrian path PP3 - finished		31.01.2022
I1.1.3	Emotional labyrinth PP3 in process, till end June 2022	1	31.01.2022
I1.1.4	Emotional labyrinth PP2 - finished	1	30.09.2022
I1.1.5	Labelling of investment works PP2 & PP3	4	30.09.2022
I1.2.1	Installed equipment PP3 - finished	6	28.02.2022
I1.2.2	Installed equipment PP4 - finished	39	28.02.2022
I1.2.3	Installed multi sensory - room PP4 – in process	1	28.02.2022
I1.2.4	Labelling of the equipped room PP3 & PP4	3	28.02.2022

Overall progress Period 1-3

Communication

Leaflets (target 2000)

LP 600

PP3 done

PP4 tb done

Press releases (target 8)

LP - 2

PP2 - 1

PP3 - 1

PP4 - 3



Overall progress Period 1-3

Communication

Final conference (planned in January 2023)

Promotional materials (target 850)

Done: LP – 926

Website updates (target 32)

Progress:

LP - 11

PP2 - 5

PP3 - 7

PP4 - 2



Overall progress Period 1-3

Communication

Social media posts (target 16)

Progress:

All partners regularly, target reached

LatLit website updates (target 8)

Progress: LP - 3



Financial progress Period 1-3

Partner reports 1&2

Certified: LP, PP2, PP3, PP4 (all costs certified)

Consolidated reports 1&2

Certified: Report No.0

Not certified: Report No. 1 – comments to JS by 10.06.

Reporting requirements

Partner report 3

To be submitted by 14 August 2022 for Period 01.02.-31.07.22.

JS requirements:

Excel sheet with details of consultations

Deliverable D.T1.1.1 Individual specialist consultations					Target value:	2564.00
PP2 - Kuldiga municipality						
Specialist	Period 1	Period 2	Period 3	Period 4		
Physiotherapist	28	140				
Social Worker	72	0				
Ergo therapist	0	0				
Career Consultant	0	0				
Psychologist	48	0				
Total	148	140			288	

Communication requirements

Regular website updates

LP

PP2

PP3

PP4

Regular FB/Instagram posts

Tags #icanwork #Interreg #LatLit

@Interreg Latvia Lithuania Programme

- exact number to be reported in each report



Next project meeting

September 2022 in Kuldīga