

Interreg



Co-funded by
the European Union

Estonia – Latvia

Riverways II / Upesceļi II

Riga planning region progress:

WP1: Pilot on waterfront access

Activity 1.2: Survey & inspection of recreational waters' accessibility


- Agreement with Apeirons signed on 26.02.2025.

3 sites in Riga region inspected and written recommendations received:

- Jūrmala – Ezeru street recreational area;
- Ķekava – recreational site «Nēģīši»;
- Ādaži (Carnikava) – Laivu street 2 and Jomas street 7.


Riga planning region progress:

Jūrmala - Ezeru street recreational area:




Riga planning region progress:

Ķekava – recreational site «Nēģīši»:



Riga planning region progress:

Ādaži (Carnikava) – Laivu street 2:



Riga planning region progress:

Ādaži (Carnikava) – Jomas street 7:



Riga planning region progress:

Publicity about site inspections:

- 3 posts published on Riverways FB page
- 3 articles on RPR website
- 3 posts on RPR FB page
- 1 news report on LTV1 evening news: <https://fb.watch/AIFzqBID27/>

Riga planning region progress:

WP1: Pilot on waterfront access

Activity 1.3 Expanding/revising websites

Water Tourism Resource Mapping



Interreg

Estonia – Latvia



Co-funded by
the European Union



RĪGAS
PLĀNOŠANAS
REĢIONS

RPR contacts:

Laura Bite,
Project coordinator
Laura.bite@rpr.gov.lv
t. 29669289

Edgars Ražinskis,
Project expert
Edgars.razinskis@rpr.gov.lv
t. 28664983

Thank you for your attention!

Paldies par uzmanību!