

LLI-10 Introducing nature tourism for all **UniGreen**

Ventspils County Municipality



Interreg

Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION



8-9.11.2017, Usma

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu

Activities in 1st period

Activities during 01.05.2017-31.10.2017

- Study visit to Finland, 21st-25th August 2017 (Nuuksio National Park, Laajalahti nature reserve, Aulanko nature reserve, Puurijarvi and Isosuo National Park, Kurjenrahka and Teijo National Parks)
- Study visit to Lithuania, 27th-28th September 2017 (Zemaitios, Salantai and Nemunas Deltas National Parks)
- Conference in Lithuania, 19th-20th October 2017 (Zemaitios National Park)

Activities in 1st period

Activities during 01.05.2017-31.10.2017

- Price survey for Usma Nature trail was started – due to demands of municipality and communication with involved companies the survey is not finished yet

Foreseen activities in 2nd period

- WP M – Management:

Project management meeting in Usma.

- WP I1 – Nature access for all:

Usma Nature trail besides the Usma lake

Thank you!

Usma Parish manager
Gendrihs Skesters
+371 29287631
usma@ventspilsnd.lv