

LLI-10 Introducing nature tourism for all UniGreen

Progress until 2017-11-01

PP_11



Interreg
Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION

Paulius Mika

Project coordinator

Date of presentation 2017-11-08

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu


What has been done so far

- Study trip to Finland (21-25 of August)
- Conference „Accesible nature tourism“(19-20 of October)
- Reconstruction of viewing platform (30%) (until October 31)



Things to do in second period

- Buying visitor counter
- Construction of site
- Tour guide training



Expenditures for 1st period

- Planed – 28943,16 Eur.
- Real expenditures – 30740,41



Viewing platform before reconstruction



During reconstruction



Now



THANKS

