

LLI-010 Introducing nature tourism for all **UniGreen**

PP 4 – Durbe County Municipality

Project partner meeting

08.11.2017. in Usma



Interreg
Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION



Durbes novada dome

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu

The 1st period (01.05.2017.-31.10.2017.)

- We participated at study visits in Finland (August, 2017) and in Lithuania (September, 2017)



The 1st period (01.05.2017.-31.10.2017.)

- We participated at the conference «Accessible Nature Tourism» in Lithuania (October, 2017)
- In October an agreement was signed for the building of the watching tower. Work is planned to be finished in June, 2018.
- The purchase «Building of the resting area and parking lot» has been stopped due too high building costs offered.



Problems

- The key problem – **RAIN and flooding!!!**



Skatu torņa vizualizācija



10.10.2017.



10.10.2017.

Project Budget

Total project budget of PP 4 – **70130,74 EUR**

ERDF financing - 59611,12 EUR

PP 4 co-financing – 10519,62 EUR

Costs foreseen for the 1st period – 354,09 EUR

The spending in the 1st period is in accordance
with the project budget – 358,15 EUR





Interreg

Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION

Thank you for attention!

Signe Rozenšteina

signe.rozensteina@durbe.lv