



Interreg

Latvija-Lietuva

European Regional Development Fund



EUROPEAN UNION

LLI-10 Introducing nature tourism
for all

UniGreen

JAURYKLA PARK IN KRETINGA



1st PERIOD OVERVIEW



1st PERIOD OVERVIEW

In this autumn, the amount of precipitation in the Western Lithuania region has exceeded the multiannual norm three to four times. Jaurykla river has flooded and this influenced the pace of the park's equipment. The work was slow and since this september all works were stopped.



1st PERIOD OVERVIEW

However, we managed to reach our planned activities.
We made preparation for the laying of paths.



1st PERIOD OVERVIEW

Also we have already bought children's play equipment and have a contract for all park's equipment, such as trails, viewing platforms, small bridge, foot-bridge and other equipments. We plan to finish Jaurykla park in Kretinga during the 2nd period (in April).



1st PERIOD OVERVIEW

And one more thing...

1st PERIOD OVERVIEW

On September, 25 tourism specialists from Latvia visited Lithuania. They went to various regional or private parks. Specialists have discussed with representatives about parks' administrative parts, accessibility and other issues.



1st PERIOD OVERVIEW

The end 😊