

Interreg



Co-funded by
the European Union

Estonia – Latvia

Riverways II Project – Limbaži

Enhancing Accessibility of Water
Tourism Activities

General Information

- Title: Enhancing Accessibility of Water Tourism Activities / Riverways II
- Programme: INTERREG Estonia–Latvia
- Lead Partner: Kurzeme Planning Region
- Limbaži Partner: LAUTA, 'Alda' branch
- Project Duration: Until August 31, 2027

Project Funding

- Total Project Budget: €1,500,000
- ERDF Funding (80%): €1,200,000
- National Co-financing: €300,000
- Limbaži Project Share: €40,000
 - - ERDF: €32,000
 - - Planned municipality: €4,000
 - - State Budget: €4,000
- Actual Costs: €47,671.11 (with VAT)

Lielezers Pier Procurement

- "Development of an explanatory memorandum and construction of a wooden footbridge with a metal ramp and installation of a pontoon footbridge on the beach of Limbaži Lielezers", procurement identification No. LNP 2025/30 - 18.02.2025. Based on the need to make amendments to the regulations in order to combine design and construction.
- "Development of an explanatory memorandum and construction of a wooden footbridge with a metal ramp and installation of a pontoon footbridge on the beach of Limbaži Lielezers", procurement identification No. LNP 2025/30, 18.03.2025. supported by funding for insufficient funding.
- "Development of an explanatory memorandum and construction of a wooden footbridge with a metal ramp and installation of a pontoon footbridge on the beach of Limbaži Lielezers", procurement identification No. LNP 2025/73, 15.04.2025. A decision has been made, a contract has been signed with SIA "Pontoni.lv", for 39397.61 EUR excluding VAT.

Procurement Details

- Title: Pier Design and Construction
- ID: LNP 2025/73
- Announced: April 15, 2025
- Applicants: 3
- Winner: SLA Pontoni.lv
- Total: €47,671.11 (incl. VAT)


Updated Budget (Limbaži)

- According to the results of the procurement procedure, it is necessary to amend the costs of the Limbaži municipality's part of the project
- ERDF Advance Funding: €32,000
- Municipal Co-financing: €12,071.11

Planned Pier Design

- Shore Pier: 2.4 x 30 meters
- Pontoon Pier with T-shaped platform
- Wheelchair Access Ramp: 10 meters
- Accessibility: Suitable for reduced mobility

Pontoon pier scheme



Project Timeline

- July 24, 2025: Council decision on funding
- July 28, 2025: Design contract signed
- The construction project development period is 3 months (including approvals from the Limbaži Municipality Construction Board) from the moment of signing.
- Commencement of work within 5 working days after approval of the explanatory note.
- The work execution period is 2 months from the start of contract execution.

Significance for Limbaži

- Promotes water tourism development
- Ensures accessibility for persons with disabilities
- Increases tourist attractiveness
- Supports cross-border cooperation

Thank You!